



# *Campus Master Plan*





# **Status**

## ***Completed:***

- *Contract Negotiations*
- *Recommendation to Board*
- *Launch Steering Committee*

## ***Next steps:***

- *Review Existing Data*
- *Gather Input*



# ***Contract Negotiation***

## ***Process:***

- *Reviewed Proposed Scope of Services*
- *Refined Scope of Services*
- *Provided List of Existing Documentation*
- *Finalized Scope of Services*
- *Recommendation to Board of Trustees*



# ***Contract Negotiation***

## ***Scope of Work:***

- *Site Development Plan*
- *Landscape Plan*
- *Sustainable Design Initiatives*
- *Land Acquisition*
- *Detailed Space Analysis*
- *Program Update for Student Life/Enrollment Services Center*
- *Final Plan and Presentation*



# ***Steering Committee***

## ***Kick-off Meeting:***

- *Welcome and Introductions*
- *Selection Process*
- *Master Planning Firm Presentation*
- *Questions*



# ***Schedule***

## ***Milestone Dates:***

*Completed:*

*December 4, 2009*

*December 4, 2009*

*December 4, 2009*

*Negotiations*

*Kick-off Meeting*

*Schedule*



# ***Schedule***

## ***Milestone Dates:***

### ***Next Steps:***

***December 17, 2009***

***December 18, 2009***

***March 22, 2010***

***May 24, 2010***

***June 30, 2010***

***Board Meeting***

***Existing Data***

***Creative Analysis***

***Options & Space  
Planning***

***Final Presentation***



# ***Questions***

?