

Campus Master Plan Update August 2013



Projects



- ❖ Building D, Phase 1
- ❖ Building H
- ❖ East Campus Parking Structure
- ❖ Building D, Phase 2
- ❖ Building A, One Stop/Student Center
- ❖ Buildings F and M

Building D, Phase 1



View from the north

Building D, Phase 1



Building D, Phase 1



Building D, Phase 1





Building D, Phase 1

Anticipated Occupancy: Fall Semester 2014



Inside Student Commons, looking south

Building H



View from the west



Building H



Metal & Drywall Separated and Recycled.
Salvaged Brick to be Reused on Building.

Building H



Building H


Anticipated Occupancy: Spring Semester 2015



View from the south



East Campus Parking Structure



East Campus Parking Structure



View from the north



East Campus Parking Structure

- ❖ Parking is always available on the north side of campus.
- ❖ During the first two weeks of each semester, there is a moratorium on rentals.
- ❖ After two-week period of peak demand, we have 600-900 spaces vacant at any given time.
- ❖ Construction will not have a negative impact on the number of existing spaces.
 - Interim parking added to Lot 1 and adjacent to Lots 10 & 11
 - Balance of Lot 7 closes on September 9, 2013, after fall semester period of peak demand
 - Lot 6 closes on January 27, 2014, after spring semester period of peak demand
- ❖ Lot 6 reopens August 2014.
- ❖ Two levels of Parking Structure available August 2014, all levels open by the end of fall semester.

Building D, Phase 2



View from the south

Building D, Phase 2



Inside the Rotunda



Building D, Phase 2



Anticipated Occupancy: Summer 2016



Building A, One Stop/Student Center



Anticipated Occupancy: 2017

Projects in the Early Stages



❖ Building M

❖ Building F