




Campus Master Plan Update

September 10, 2014





Campus Master Plan Update



Building D, Phase I

Completed on Schedule, Under Budget

Open for Fall Semester 2014



Building H Career and Technical Education Center

On Schedule, Under Budget

Move-in Scheduled Over Winter Break

Open for Spring Semester 2015



East Campus Parking Structure, Lot 6 Reconfiguration

On Schedule, On Budget

First Two Floors Open for Fall Semester
2014

Top Two Floors Open Mid-October 2014



Upcoming Projects

Learning and Career Center in Prospect Heights (formerly the NEC)

Building D, Phase II

Advanced Manufacturing Lab

West Campus Regional Chiller Plant

Canning Center

Lakeside Pedestrian Mall/Outdoor Amphitheater

Building M